










Customer:

Qty MFG# Unit Price Extended Price

1 HUB $559,676.70 $559,676.70

1 Records Management $395,044.15 $395,044.15

1 Computer Dispatch $405,349.85 $405,349.85

1 Mobile $420,222.94 $420,222.94

1
Imaging $96,616.94 $96,616.94

1
InSight $57,725.96 $57,725.96

1
State Link $115,842.89 $115,842.89

1
XML $57,725.96 $57,725.96

1

Crime Analysis $212,229.25 $212,229.25

1

Hardware $2,656.63 $2,656.63
PortServer TS 2 P MEI

Cisco 891

Software State Link ADSPO17-149774

Software XML Law Interface  ADSPO17-149774

Arizona Public Safety

Software Integrated Hub - Names, Vehicles, Property, 
Wanted Persons, Message Center

Sentryx GIS (Geobase)
ADSPO17-149774

Software Evidence Barcode and Auditing
Evidence Management

Pin Mapping
Law Records

Traffic
ADSPO17-149774

Software Spillman Touch
Mobile AVL and Mapping

Mobile Records
Mobile State & National Queries

Mobile Voiceless Dispatch
Driver License Scanning

ADSPO17-149774

Product Description

Software Command Staff Productivity
CompStat Management Dashboard

CAD Management Dashboard
ADSPO17-149774

Software Insight ADSPO17-149774

Sales Quotation 
SPILLMAN

Account Manager: Chris Anderson
Phone:  (847)371-7149

Software Imaging ADSPO17-149774

Software CAD
CAD Mapping

E-911 Interface
Spillman CAD2CAD Interface

ADSPO17-149774



1

Analytics $57,150.52 $57,150.52

1

Niche $63,608.63 $63,608.63

1

TraCS Interface $169,623.00 $169,623.00

1

Additional Services $27,067.50 $27,067.50

1

Professional Service $340,148.25 $340,148.25

1

Mainteance $411,785.00 $411,785.00

Subtotal Sub Total $3,392,474.17

Freight -$                     

230 North Milwaukee Ave. Taxes Tax 224,000.00$       

Vernon Hills, IL  60061 Final Total Total 3,616,474.17$    

Phone: (847) 371-5000

Professional Services Niche Interface
ADSPO17-149774

• Professional Services Spillman Project Manager will 
provide up to 732 hours and be on-site 7 time(s). • Spillman 
Installation Technician will provide up to 738 hours and be 
on-site 4 time(s). • Spillman your Trainer(s) will provide up 
to 1544 hours and be on-site 66 time(s). ADSPO17-149774

Software License Spillman Analytics & Crime Monitor - 
subscription included in annual maintenance ADSPO17-

149774

*Tax is estimate- Final Tax will be on Invoice*

CDW Government

Professional Service  AZ TraCS interface - accident & 
citationsADSPO17-149774

• 2nd-year maintenance charges will begin 12 months from 
the go-live date. ADSPO17-149774

Professional Services   System Admin Training
Additional Project Management Trips

CAD Admin Training
CAD Go-Live Training

Follow Up Go Live Training
Geobase Admin Training

Go Live Project Management
Pre-Implementation Meeting Project Management

Project Team Training
Project Team Training Project Management

RMS Go-Live Training
ADSPO17-149774



ID Task Name
1 Contract Signing
2 Contract and First Check Received and Processed
3 Initial Planning Phase
4 Install Checklist/Needs Analysis Surveys
5 Pre-Implementation
6 Internal Sales - Project Management Kickoff Meeting
7 Pre-Implementation Call
8 Kickoff Meeting
9 Kickoff Meeting Onsite

10 Training Scheduling
11 Provide Training Schedule
12 Review and Revise Training Schedule
13 Invite Attendees for Each Class
14 Conduct Work-Flow Analysis
15 Data Entry Standards
16 Review Sample Data Entry Standards
17 Revise/Create New Standards
18 Formalize Policy and Create Forms
19 Print and Distribute Forms
20 Geobase/Mapping
21 Order ArcView Software
22 Overview of Current GIS Data
23 Building of Map
24 Map Data Loaded for Testing
25 Map Data Loaded for Production
26 Installation Phase
27 Network
28 Acquire IP Addresses
29 Server
30 Verify Server Specifications
31 Order Server
32 Server Setup on Agency Network
33 Establish Backup Procedures
34 Order 3rd Party Products
35 Order 3rd Party Products
36 Spillman Support Connection
37 Cisco VPN or LAN to LAN
38 Software
39 Hub and Other Spillman Modules
40 Statelink / NCIC Interface
41 Statelink / NCIC Connection
42 911 Interface
43 911 Interface
44 Training Phase
45 Set Up Training Room
46 Project Team Training
47 System Admin Training
48 CAD Admin Training
49 Law Admin Training
50 Enter Code Tables
51 User Training
52 Final System Setup Phase
53 Determine Record Numbering
54 Go Live

AZ Department of Public Safety
Spillman

AZ Department of Public Safety and Spillman Personnel

Spillman
AZ Department of Public Safety and Spillman Personnel

AZ Department of Public Safety and Spillman Personnel

Spillman Project Manager
AZ Department of Public Safety & Spillman

AZ Department of Public Safety

AZ Department of Public Safety
AZ Department of Public Safety

AZ Department of Public Safety

Spillman Project Manager
Spillman Trainer

AZ Department of Public Safety GIS & Spillman
AZ Department of Public Safety GIS & Spillman

Spillman Trainer

AZ Department of Public Safety & Spillman Installation

AZ Department of Public Safety & Spillman Personnel
AZ Department of Public Safety & Spillman

AZ Department of Public Safety & Spillman Installation
AZ Department of Public Safety & Spillman Installation

Spillman

AZ Department of Public Safety & Spillman Installation

Spillman Installation

AZ Department of Public Safety & Spillman Installation

AZ Department of Public Safety & Spillman Installation

AZ Department of Public Safety
Spillman Training & AZ Department of Public Safety

Spillman Training & AZ Department of Public Safety
Spillman Training & AZ Department of Public Safety

Spillman Training & AZ Department of Public Safety
AZ Department of Public Safety

Spillman Training & AZ Department of Public Safety

AZ Department of Public Safety
AZ Department of Public Safety & Spillman
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Sample Arizona Department of Public Safety Implementation Schedule

This Implementation Schedule is for example only, it is not meant to be a promissory timeline. Dates are to be determined by the agency and assigned Project Manager during the Kickoff Meeting


